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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

T6/20/2002M-016-02-02 Do not use b lue ink. Type or print using b lack Ink.
Originator	 Phone
A. C. To, toso RL	 376-6628
Class of Change

I - Signatories	 f Y. 111 - Executive Manager	 1111 - Project Manager
Change Title
Modif	 In-Sit u Redox MajgjpuI 3tion (ISRM), Phase III Barrier Emplacement Int erim Milestone M-16-27C
Description/Justification of Change	 '

A revision to the In Situ Redox Manipulation (ISRM) construction schedule is required, extending the Phase III barrier
completion date (Interim Milestone M-16-27C) from September 30, 2002 to June 30, 2003. The schedule extension for
ISRM is due to the need to fu rther evaluate barrier effectiveness in capturing hexavalent chromium, plumes
concentration and mitigation anomalies, and changing aquifer conditions encountered during construction. Tho change
in schedule allows for a 2003 spring injection period for Phase III emplacement contingency, plume assessments, and
re-injections as needed to compiele the remedial action at 100-D Area, 100-HR-3 groundwater operable unit.

The overall scope of the ISRM groundwater permeable barrier installation remains unchanged. This change request
extends the completion date by nine months.

Modifications/deletions to existing milestones are denoted using the	 additions are denoted with
shading.

I
M-016-27C	 Complete 100-HR-3 Phase III, ISRM Barrier Emplacement, Planning	 8942842692

Well Installation, and Barrier Placement 	 06730/2003

Impact of Change
Extends the ISRM Phase III barrier emplacement to June 30, 2003. Administrative action required to incorporate this
change into Apoendix D.
Affected Documents
The Tri-Pa rty Agreement Action Plan – Appendix D, as amended and Hanford site internal planning, management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans;
Sitewide Systems Engineering Control documents; Project Management Plans; and, if appropriate, LDR Repo rt

requirements).
Interim Record of Decision (ROD) Amendment at the 100-HR-3 Operable Unit, October 1999, EPA, Washington, DC
Remedial Design Repo rt and Remedial Action Work Plan for the 100-HR-3 Groundwater Operable Unit, ISRM, Rev. 1,
June 2000, DOE/RL-99-51, USDOE, Richland, WA
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